SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:50PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 117 Const Calendar Day: 605 Date: 06-May-2011 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 00:00
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 4PM 60-70
Precipitation None Condition

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF and Macalloy Crews activities:

The full pre-tensioning up to 19000 psi gage pressure of the South Hinge K of the West line continued with
one jack only and finished about 2:0 PM. . The crews begun the initial pre-tensioning of the North K hinge
of the W line up to 5000 psi gage pressure with respect to sequence as specified in the submittal ABF-
SUB-002266R00. It is expected that the crew start the work with two jacks on Monday May 9 2011 in order
to expedite the process. Jim Benninghov, the Foreman, was not present but monitored the activities.

CONCO crews activities:
The Crews continued to work of the jacking saddle form.

ABF Crews:

- Matthew Wistrich
- Mike Rondel

- Charles Middleton

Macalloy Crew:
-Jonathan Jackson

CONCO crews:
- Gary Pene
- Jasmin Gorinjac

ABF & Macalloy Equipents:
Generator whisperwatt 7000 (ABF# 002343)
MacAlloy pre-tensioning equipments

04-0120F4 Bid Iltem: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002343 GENERATOR, 7000 W MULTIQUIP No
800 200 000 0.0 []
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04-0120F4 Bid Iltem: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
CONCO PUMPING

04-0120F4 Bid Item: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CONCO PUMPING
JASMIN GORINJAC 8.00 0.00 0.00 8.00 []
GARY PENE 8.00 0.00 0.00 8.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: ~ CONCO PUMPING
*E0090406 No
400 000 000 0.0 []
*E0080406 No
400 000 000 0.0 []
*E0070406 No
400 000 000 0.0 []
*E0060406 No
400 000 000 0.0 []
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